

Month	Day	SIR WILFRID LAURIER	SIR WILFRED GRENFELL	GORDON REID	TANU	JOHN P TULLY
APRIL	2					MOB (2 days) Apr 01-03
	4	SHFFR and FDO in NFLD Apr 2-4 (+ travel)				SHFFR and FDO in NFLD Apr 2-4 (+ travel)
	6	Refit 28 Days Apr 01-Apr 29	Refit Feb 12-Apr 23			
	8	Aux Gen 8 Yr Survey / Derrick some VMP work	Apr 09 RED ON CC:IOS P:25-02	Apr 10 RED ON CC:HRD P:25-02	SAR	
	10	LEET Training Apr 9-11				
	12					
	14		Refit to Apr 23			
	16	Apr 15 RED ON CC:VCGB P:25-02			Apr 16 RED ON CC:HRD P:25-02	Apr 15 RED ON CC:IOS P:25-02
	18	Helo Slings & Arctic Tower Training (5 days) Apr 13-17				"TO BE CONFIRMED" Aerials & Derricks 12 Days Apr 03-Apr 15
	20	Refit to Apr 29	Self Maintenance 14 Days Apr 23-May 07			"TO BE CONFIRMED" Aerials & Derricks 11 Days Apr 15-Apr 26
MAY	2	Sea Trials (2 days) Apr 29-May 01				Robert(OSD) 17 Days Apr 26-May 13
	4	MOB (2 days) May 01-03				
	6	Arctic & NPG MOB 10 Days May 03-May 13	May 07 WHITE ON CC:IOS P:25-03	May 08 WHITE ON CC:HRD P:25-03	SAR	
	8		MOB (2 days) May 07-09			
	10					
	12	May 13 WHITE ON CC:VCGB P:25-03			May 14 WHITE ON CC:HRD P:25-03	May 13 WHITE ON CC:IOS P:25-03
	14					Katrisson(OSD) 12 Days May 13-May 25 US CLEARANCE
	16	C&P (North Pacific Guard) 64 Days May 13-Jul 16	MNS			
	18		Light Station Fueling & Cargo May 09-Jun 04			IOS VCGB stop to load ROV winch
	20					Lintern(NRCAN/ONC) 17 Days May 25-Jun 11
JUNE	2					
	4		Jun 04 RED ON CC:VCGB P:25-04	Jun 05 RED ON CC:HRD P:25-04	SAR	
	6		Jun 5-7: CG Days (3 days)			
	8					
	10	Jun 10 RED ON CC:Japan P:25-04	Jun 08-10: Buoy Tending training (3 days) - to be confirmed			NRCAN DEMOB: 10:00 Jun 10-10:00 Jun 11
	12					Jun 10 RED ON CC:IOS P:25-04
	14	C&P (North Pacific Guard) to Jul 27	ODAS Buoys(EC) 16 Days Jun 11-Jun 27		Jun 11 RED ON CC:HRD P:25-04	VCGB stop to unload ROV winch
	16					Doniol-Valcroze(OSD) 14 Days Dates TBD (May 28-Jun 11?)
	18					CAF-CCG SAR Exercise Jun 17-18 Victoria/Esquimalt
	20		Fuel Eliza Dome Jun 27-Jul 02			Doniol-Valcroze(ESD) 14 Days Jun 11-Jun 25
JULY	2		Jul 02 WHITE ON CC:VCGB P:25-05	Jul 03 WHITE ON CC:HRD P:25-05		
	4		Jul 3-5: Buoy Tending training (3 days) - to be confirmed			
	6	Jul 08 WHITE ON CC:Japan P:25-05	Reserve a berth			SCI REQUESTING CC on Jul 07 (Mon) in Port Alberni
	8	Jul 08-17: Transit Japan-> Nome	MNS			Jul 08 WHITE ON CC:ALB P:25-05
	10	Arctic Transit C30 Plankton samples	Buoys Jul 6-30			DuPreez(ESD) 7 Days Jul 07-Jul 14
	12		8 Tofino, Barkley Sound 6B WCVI 10 South WCVI IIR buoys			Lauer(UoC) 4 Days Jul 14-Jul 18
	14	Jul 17: Nome				Sounder Calibration: Jul 18-19 (few hrs) IOS
	16	SCI, Macoun(DBO), 7 primary days (s/b 117), 16 sup				
	18	16 DBO sup onboard Jul 17-28 (11 days)				Spear(OSD) 16 Days Jul 19-Aug 04 US CLEARANCE
	20	Arctic Leg 1				
AUGUST	2	VOC-6 opp days-2 sup -PIBarrow-Kug, Leg 1 or Leg 3? TBC	Jul 30 RED ON CC:VCGB P:25-06	Jul 31 RED ON CC:HRD P:25-06		
	4	RCMP (Herschel Isl)-6 opp days-2-4 sup-PI Barrow-Kug-TBC				
	6					
	8	Frost - escort from Pt Barrow if needed. Refuel? Evelyn to confirm if they can accept tri-blend fuel	Prior to Aug 03: External ISM Intermediate Audit 1			
	10	Aug 05 RED ON CC:KUG P:25-06	MNS			MD: Aug 04-05 (1 day)
	12	4 IB sup onboard Aug 5-Sep 16	Buoys Jul 30-Jul 27			Aug 05 RED ON CC:IOS P:25-06
	14	2-4 Aton/MCI sup onboard Aug 5-Sep 16	45A East & West Haida Gwaii 45B East & West Haida Gwaii 35C Coastal & Haida Gwaii			
	16	CHS, Leyzack, 3 primary + 25 opp days, 3-4 sup				Plourde(NRCAN) 21 Days Aug 05-Aug 26
	18	3-4 CHS sup onboard Aug 5-Sep 2				
	20	Arctic Leg 2				MD: Aug 26-27 (1 day) IOS. Reapproval on Aug 27 +/or Sep 8
SEPTEMBER	2	2 C&P sup for 2 wks?	Aug 27 WHITE ON CC:VCGB P:25-07	Aug 28 WHITE ON CC:HRD P:25-07		
	4	Fuel cache resupply (20-26 fuel drums)				Sastry(OSD) 12 Days Aug 27-Sep 08 US CLEARANCE
	6	Sep 02 WHITE ON CC:CAMB P:25-07				
	8	GG's visit-1-2 nights 6 sup. Sep 2-4- TBC	MNS			
	10	Arctic Bikes for Kids - Community TBC (Taboak considered)	Trip 13 A,B,C North WCVI Trip 38A QC			
	12	SAR Ex (1 day) in Gjoa Haven? Sup onboard? - TBC				
	14	CCGA training TBD based on overall ADP				
	16	RV Thompson fuel? 20-40m3 - can they accept tri-blend fuel?				
	18	Arctic Leg 3				
	20	SCI, Macoun(K3S), 6 primary + 8 opp days, 10 sup				
OCTOBER	2	10 K3S sup onboard Sep 16-30	Sep 24 RED ON CC:VCGB P:25-08	Sep 25 RED ON CC:HRD P:25-08		
	4		ODAS Buoys(EC) 5 Days Sep 24-Sep 29			
	6					
	8	Arctic Leg 4				
	10					
	12					
	14					
	16					
	18					
	20					
NOVEMBER	2					
	4					
	6					
	8					
	10					
	12					
	14					
	16					
	18					
	20					
DECEMBER	2					
	4					
	6					
	8					
	10					
	12					
	14					
	16					
	18					
	20					
JANUARY	2					
	4					
	6					
	8					
	10					
	12					
	14					
	16					
	18					
	20					
FEBRUARY	2					
	4					
	6					
	8					
	10					
	12					
	14					
	16					
	18					
	20					
MARCH	2					
	4					
	6					
	8					
	10					
	12					
	14					
	16					
	18					
	20					

Month	Day	SIR JOHN FRANKLIN	VECTOR	NEOCALIGUS	OTTER BAY	CAPTAIN GODDARD
A P R I L	2	Self Maintenance (2 Days) Mar 31-Apr 02 VCGB	IOS CTD config			
	4	-4 hrs on Apr 01 or 02: WCMRC towing exercise	Bluteau(OSD) 7 Days Apr 01-Apr 08 Sci cc C:RV	Lay-up 13 Days Apr 01-Apr 13	CHS Apr 01 - Oct 03	
	6	MOB (2 days) Apr 02-04	Jackson(OSD) 7 Days Apr 08-Apr 15 US Clearance			Apr 09 RED ON CC:IOS P:25-02
	8	VCGB	Sounder Calibration (Stanley,Havens): Apr 15-16 (few hrs)			LEFT Training Apr 09-11 (Deck crew & Nav Officer)
	10	Snow(OSD) 11 Days Apr 04-Apr 15	Apr 16 RED ON CC:IOS P:25-02	Self Maintenance 8 Days Apr 14-Apr 21		C&P
	12		AtoN Inspections(J.Pilgrim,S.Cole) 14 Days Apr 16-Apr 30			
	14	Apr 15 RED ON CC:VCGB P:25-02	Trips 9,34,41,30,34,41 WCVI	Young (OSD) 6 Days Apr 22-Apr 27	Apr 22 RED ON CC:IOS P:25-02	
	16	Trawling Operations Familiarization Apr 15-21	Experienced FRC Operator required	No FM required		MD: Apr 23 IOS
	18	VCGB	* Vector to confirm reservation of Grey 630 FRC w/ M.Heint			
	20	Araujo(STAR) 21 Days Apr 21-May 12	MD: Apr 30-May 1 (1day) IOS SCUBA config; PM transit to PBS	Lay-up 9 Days Apr 28-May 06		
M A Y	2		Bigg(STAR) 3 Days May 01-May 04	MD: May 06	CHS to Oct 03	May 07 WHITE ON CC:IOS P:25-03
	4		Bureau(STAR) 23 Days May 04-May 27			
	6			Aulhouse (STAR) 12 Days May 07-May 18		
	8			CO & Crew with long-line or trap fishing experience		
	10	MD: May 12-13 (1 day)				
	12	May 13 WHITE ON CC:IOS P:24-03 [30DAYS]	May 14 WHITE ON CC:SCB P:25-03			
	14					
	16	Wyeth(STAR) 30 Days May 13-Jun 12	Bureau cont. to May 27	Young (OSD) 6 Days May 19-May 24	May 20 WHITE ON CC:IOS P:25-03	
	18		IOS CTD config	No FM required		MD: May 21 IOS
	20		Spear(OSD) 14 Days May 27-Jun 10	Lay-up 8 Days May 25-Jun 01		
J U N	2			MD: Jun 02	CHS to Oct 03	Jun 04 RED ON CC:HRD P:25-04
	4			Noble (STAR) 14 Days Jun 03-Jun 16		
	6			CO or FM & Crew with bottom trawl experience		
	8					
	10		MD: Jun 10-11 (1 day)			
	12	Jun 12 RED ON CC:IOS P:24-04 [26DAYS]	Jun 11 RED ON CC:IOS P:25-04			
	14	MD: Jun 13-14 (1 day)	Jackson(OSD) 6 Days Jun 11-Jun 17 US Clearance			
	16	King(ESD) 18 Days Jun 13-Jul 01	O'Neill(OSD) 7 Days Jun 17-Jun 24	Lay-up 15 Days Jun 17-Jul 01	Jun 17 RED ON CC:SCB P:25-04	MD: Jun 18 SCB
	18		SCUBA config			
	20		Doniol-Valcroze(ESD) 14 Days Jun 24-Jul 08			
J U L	2	King/Boldt(ESD) 29 Days Jul 02-Jul 31		MD: Jul 02	CHS to Oct 03	Jul 02 WHITE ON CC:SCB P:25-05
	4	4 a.m. - 4 p.m. ops		Noble (STAR) 15 Days Jul 03-Jul 17		
	6	Jul 08 WHITE ON CC:HRD P:24-05	MD: Jul 08-09 (1 day) HRD	CO or FM & Crew with bottom trawl experience		
	8		Jul 09 WHITE ON CC:HRD P:25-05			
	10	King/Boldt to Jul 31	Havens(CHS) 34 Days Jul 09-Aug 12	Young (OSD) 5 Days Jul 18-Jul 22	Jul 15 WHITE ON CC:SCB P:25-05 ~Jul 16-20: Hecate Escort (Prince Rupert area to Masset)	MD: Jul 16 SCB
	12			No FM Required		
	14		Water at SCB mid patrol (tanker truck?)	Lay-up 7 Days Jul 23-Jul 29		
	16					
	18					
	20					
A U G U S T	2	Indigenous Engagement (CCG Only) 16 Days Aug 01-Aug 17		MD: Jul 30	CHS to Oct 03	Jul 30 RED ON CC:SCB P:25-06
	4	Aug 05 RED ON CC:HRD P:25-06	MD: Aug 05-06 (1 day) SCB	Davidson (STAR) 26 Days Jul 31-Aug 25		
	6		Aug 06 RED ON CC:SCB P:25-06	CO and/or crew with long-line experience		
	8	Indigenous Engagement cont. to Aug 17	Havens cont to Aug 12			
	10		IOS CTD config			
	12		Laung(ECCC) 7 Days Aug 12-Aug 19		Aug 12 RED ON CC:MAS P:25-06	MD: Aug 13 SCB
	14					
	16		Sutherland(ESD) 13 Days Aug 19-Sep 01			
	18	IOS				
	20	Gauthier(OSD) 28 Days Aug 17-Sep 14 US CLEARANCE	MD: Sep 01-02 (1 day) IOS SCUBA config	Young (OSD) 6 Days Aug 26-Aug 31	CHS to Oct 03	Aug 27 WHITE ON CC:SCB P:25-07
S E P T E M B E R	2	Sep 02 WHITE ON CC:HRD P:25-07	Transit IOS to HRD			
	4		Sep 03 WHITE ON CC:HRD P:25-07 [29DAYS]	Lay-up 35 Days Sep 01-Oct 05		
	6	IOS	Hansen(STAR) 33 Days Sep 02-Oct 05 US Clearance		Sep 09 WHITE ON CC:MAS P:25-07 ~Sep 11-14: Hecate Escort (Masset to Prince Rupert area)	MD: Sep 10 SCB
	8	King(ESD) 16 Days Sep 14-Sep 30				
	10		MD + Sci CC: Sep 18-19 (1 day) SCB			
	12					
	14					
	16					
	18					
	20					
O C T O B E R	2	Sep 30 RED ON CC:HRD P:25-08				
	4	King(ESD) 15 Days Sep 30-Oct 15	Oct 02 RED ON CC:HRD P:25-08 [29DAYS]		DEMOB (Oct 03-07) 4 days	
	6		IOS CTD config	MD: Oct 06		
	8		Hansen cont to Oct 05	Aulhouse (STAR) 12 Days Oct 07-Oct 18	Oct 07 RED ON CC:IOS P:25-08	MD: Oct 08 IOS
	10		Jackson(OSD) 6 Days Oct 05-Oct 11 US Clearance	CO & Crew with long-line or trap fishing experience		
	12		O'Neill(OSD) 7 Days Oct 11-Oct 18			
	14	IOS				
	16	MD: Oct 15-16 (1 day)	Lintem(NRCAN) 6 Days Oct 18-Oct 24 US Clearance		Lay-up	
	18	Woodfibre - PCME Deployment Howe Sound Oct 16 - Oct 21 (5 days)				
	20	Transit (1 day) Oct 22	Leung(ECCC) 7 Days Oct 24-Oct 31	Lay-up 15 Days Oct 19-Nov 02		Oct 22 WHITE ON CC:IOS P:25-09
N O V E M B E R	2	SAR	Oct 31 WHITE ON CC:IOS P:25-09			
	4		Self Maintenance 2 Days Oct 31-Nov 02	MD: Nov 03		
	6		Fleet Week (Nov 02-08)	Krumsick (STAR) 10 Days Nov 04-Nov 13	Nov 04 WHITE ON CC:IOS P:25-09	Fleet Week (Nov 02-08)
	8	Transit (1 day) Nov 08-09	IOS	CO & crew with long-line or trap fishing experience		
	10	DEMOB (2 days) Nov 09-11	Jeffery(ESD) 20 Days Nov 08-Nov 28		Lay-up	
	12					
	14	Refit 42 Days Nov 11-Dec 23 CME #3 2025 - Complete Annuals due w/in 3 months of Jan 20		DEMOB & Transit (1 week) ~Nov 14-20		DEMOB (2 days) Nov 17-19 Nov 19 RED ON CC:IOS P:25-10
	16					
	18					
	20	Nov 25 RED ON CC:IOS P:25-10	IOS	Dry Dock - To Be Confirmed 4 Weeks Dates TBD (~ Nov 21 - Dec 19) If the major service for the bow thruster is done in 2024/25, we might not need an out-of-water docking in 2025/26.		Refit 42 Days Nov 19-Dec 31
D E C E M B E R	2		Nov 28 RED ON CC:IOS P:25-10 [25DAYS]	ITS Req: C/E		Technical Safety Training (FPCSIR) 4 days in P:25-10
	4	Refit to Dec 23	DEMOB (2 days) Nov 28-Nov 30		Dec 02 RED ON CC:IOS P:25-10	Deck & Eng Rm Crew (Full crew for fit testing)
	6	Deck & Eng Rm Crew (Full crew for fit testing)				
	8		Self Maintenance and Training 23 Days Nov 30-Dec 23		Lay-up	
	10					
	12					
	14					
	16					
	18					
	20	Dec 23 WHITE ON CC:IOS P:25-11	Dec 23 WHITE ON CC:IOS P:25-11 [29DAYS]	MOB & Transit (2 days) ~Dec 20-21		Dec 17 WHITE ON CC:IOS P:25-11
J A N U A R Y	2					
	4					
	6	MOB (2 days) Jan 06-08				Self Maintenance 14 Days Dec 31-Jan 14
	8	Transit (2 days) Jan 08-10				
	10	SAR			Lay-up	Jan 14 RED ON CC:IOS P:25-12
	12					MOB (2 days) Jan 14-16
	14					
	16	Jan 20 RED ON CC:VCGB P:25-12	Jan 21 RED ON CC:IOS P:25-12	Self-Maintenance 8 Days Jan 19-Jan 26		C&P
	18					
	20			Young (OSD) 6 Days Jan 27-Feb 01	Jan 27 RED ON CC:IOS P:25-12	MD: Jan 28 IOS
F E B R U A R Y	2	Transit (1 day) Feb 03-04				
	4	IOS				
	6					
	8	Wyeth(STAR) 12 Days Feb 04-Feb 16				
	10					
	12					
	14	IOS	Self Maintenance 14 Days Feb 04-Feb 18			
	16	MD: Feb 16-17 (1 day)				
	18	Feb 17 WHITE ON CC:IOS P:25-13	Feb 18 WHITE ON CC:IOS P:25-13	Lay-up 25 Days Feb 12-Mar 08		Feb 11 WHITE ON CC:IOS P:25-13
	20		MOB (2 days) Feb 18-20			
M A R C H	2	Gauthier(OSD) 15 Days Feb 17-Mar 04	Feb 21-22: Transit IOS to SCB			
	4		Feb 23-26 (conventional): Haida Gwaii Logistics MEHR drill			
	6		Feb 27-Mar 01: Transit SCB to IOS			
	8					
	10					
	12					
	14					
	16					
	18					
	20	Transit (1 day) Mar 15-16				
2 0 2 5	2	Mar 17 RED ON CC:IOS P:26-01				
	4					
	6					
	8					
	10					
	12					
	14					
	16					
	18					
	20					

Month	Day	M. CHARLES MB	DUMIT	ECKALOO
APRIL 2025	2		Start Location: Inuvik	Start Location: Hay River
	4			
	6			
	8			
	10	Apr 09 RED ON CC:IOS P:24-02		VMP-VLE Gearbox and Crane Replacement/Install Oct 18/24 - May 31/25
	12	LEFT Training Apr 09-11 (Deck crew & Nav Officer)		Req: 1 Eng
	14			
	16			
	18	C&P	LAY-UP	
	20			
	22			
	24	MD: Apr 23 IOS		
	26			
28				
30				
MAY 2025	2		2 Eng 9 days before crew arrives or 1 Eng 14 days before crew arrives Training Week - location TBD	2nd Eng 9 days before crew arrives (~May 02)
	4			
	6			
	8	May 07 WHITE ON CC:IOS P:24-03		
	10		Self Maintenance 21 Days May 07-May 27	Full crew arrives ~May 15
	12			Self Maintenance ~May 10--Jun 01 (to be confirmed)
	14			Crew can't live onboard until vessel is in water VLE project work takes precedence
	16	C&P		
	18			
	20			
	22	MD: May 21 IOS		
	24			
	26			
28		MOB (4 days) May 28-31		
30				
JUNE 2025	2		Program start date subject to ice clearing	Transit MOB & Sea Trials
	4	Jun 04 RED ON CC:IOS P:24-04		
	6			
	8			
	10			
	12			
	14			
	16			
	18	MD: Jun 18 IOS	MNS	
	20			
	22			
	24			
	26			
28				
30				
JULY 2025	2	Jul 02 WHITE ON CC:IOS P:24-05		
	4			
	6			
	8			
	10			
	12			
	14			
	16			
	18	MD: Jul 16 IOS	MNS	
	20			
	22			
	24			
	26			
28				
30	Jul 30 RED ON CC:IOS P:24-06			
AUGUST 2025	2			
	4			
	6			
	8			
	10			
	12			
	14			
	16			
	18	MD: Aug 13 IOS	MNS	
	20			
	22			
	24			
	26			
28	Aug 27 WHITE ON CC:IOS P:24-07			
30				
SEPTEMBER 2025	2			
	4			
	6			
	8			
	10			
	12			
	14			
	16			
	18			
	20			
	22			
	24			
	26			
28	Sep 24 RED ON CC:IOS P:24-08			
30				
OCTOBER 2025	2			
	4			
	6			
	8			
	10			
	12			
	14			
	16			
	18			
	20			
	22			
	24			
	26			
28				
30				
NOVEMBER 2025	2			
	4			
	6			
	8			
	10			
	12			
	14			
	16			
	18			
	20			
	22			
	24			
	26			
28				
30				
DECEMBER 2025	2			
	4			
	6			
	8			
	10			
	12			
	14			
	16			
	18			
	20			
	22			
	24			
	26			
28				
30				
JANUARY 2026	2			
	4			
	6			
	8			
	10			
	12			
	14			
	16			
	18			
	20			
	22			
	24			
	26			
28				
30				
FEBRUARY 2026	2			
	4			
	6			
	8			
	10			
	12			
	14			
	16			
	18			
	20			
	22			
	24			
	26			
28				
MARCH 2026	2			
	4			
	6			
	8			
	10			
	12			
	14			
	16			
	18			
	20			
	22			
	24			
	26			
28				
30				