Month	Day	SIR WILFRID LAURIER	SIR WILFRED GRENFELL	GORDON REID	TANU	JOHN P TULLY
APRIL 2026	2	**Refit at Shipyard**	**Refit**	SAR	SAR	**VLE Phase 1**
	4	**Mar 04-Apr 29**	**Feb 11-May 01**			**to May 16**
	6	Davit installation				
	8					IT Req: C/E, Senior Eng
	10	IT Req: CE, SE, 2 MEOs, 2nd Eng, 3rd Eng, 3 ERRs,				
	12	Ch Off, Bosun, Winchman, CO & LO (Port Alberni)				
	14	**Apr 14 WHITE ON CC:ALB P:26-02**				**Apr 14 WHITE ON CC:TBD P:26-02**
	16	**Refit at Shipyard**	**Apr 15 WHITE ON CC:VCGB P:26-02**	**Apr 10 WHITE ON CC:HRD P:26-02 [31DAYS]**		
	18	**to Apr 29**		31		
	20		**Refit**		**Apr 17 WHITE ON CC:HRD P:26-02**	**VLE Phase 1**
	22	Apr 21-29: Full crew (Port Alberni)	**to May 01**			**to ~May 16**
	24		Prior to 05May26: Internal ISM Audit (Apr 23)			
	26					
	28			SAR		Mid P:26-02 Req: Full Engine Room, Extra Crew
	30	Transit (1 day) Apr 29-30				
MAY 2026	2		**MOB (2 days) May 01-03**	**Non-Operational (Unplanned) May 02-04**	SAR	
	4	**Arctic & NPG MOB (12 days) Apr 30-May 12**	**MNS**			
	6		Light Station Fueling			
	8					
	10					
	12	**May 12 RED ON CC:VCGB P:26-03**		**May 11 RED ON CC:HRD P:26-03**		**May 12 RED ON CC:TBD P:26-03**
	14	**C&P (North Pacific Guard) 28 Days**	**May 13 RED ON CC:HRD P:26-03**			*VLE completion delayed from May 07 to May 16
	16	**May 12-Jun 09**			**May 15 RED ON CC:HRD P:26-03**	**May 16: Transit to IOS**
	18	>200nm Offshore, Nurse Req	**MNS**	**SAR**		
	20		Light Station Fueling Cont.			
	22	**Sci C3O** Macoun	Estevan Fueling May 19-21	Prior to 21May26: External Certficate ISM Audit	May 21: SAREX with USCG & Japanese CG	**Refit 20 Days**
	24	Deploy 2 ARGO floats				**May 16-Jun 05**
	26	Opportunity, 0 sup				**Fall Pro/Confined Space/Industrial Rescue**
	28		Trip 6C WCVI	Transit (1 day) May 27		
	30		IIR Y42 Carolina	**CCG Days Victoria May 28-30**	SAR	
JUNE 2026	2		Trip 11D Sth Gulf 5x SL Race Rks to Nanaimo	Transit (1 day) May 31		Jun 02: Audit
	4		Trip 2D Nth Gulf 6x SL + 1 1.4M Sidney to Port McNeill			
	6		V25, P39, Q14, PJ, S2			
	8	Crew change is Japan time, 16hrs ahead of PDT				**MOB (4 days) Jun 05-09**
	10	**Jun 09 WHITE ON CC:Tokyo P:26-04**	**Jun 10 WHITE ON CC:VCGB P:26-04**	**Jun 04-09: FRC only due to lack of crew**		**Jun 09 WHITE ON CC:IOS P:26-04**
	12	Jun 10-11: PR Event	**FIFA 2026 SAR/MEHR/MARSEC**	**Jun 08 WHITE ON CC:HRD P:26-04**		**Non-Operational (Unplanned)**
	14	**C&P (North Pacific Guard) CONT. 28 Days**	Jun 13: Match Day		**Jun 12 WHITE ON CC:IOS P:26-04**	**Jun 09-Jun 12**
	16	**Jun 09-Jul 07**				Jun 13-14: Reduced/Restricted due to LARS Winch issue
	18	>200nm Offshore, Nurse Req	Jun 18: Match Day			**Robert(15 sup) 11 Days**
	20			**SAR**		**Jun 14-Jun 25**
	22		Jun 21: Match Day		**SAR**	
	24		Jun 24: Match Day	**Jun 24-25: FRC only due to crane issue**	Jun 25: Audit - Port Hardy	IOS
	26		Jun 26: Match Day		Prior to 25Jun26: Internal ISM Audit	**Doniol-Valcroze (11 sup) 10 Days**
	28		**Buoy Trip 12D**			**Jun 25-Jul 05**
	30					Prior to July 2026: Internal Certificate ISM Audit
JULY 2026	2		Jul 02: Match Day			
	4					
	6	Crew change is Japan time, 16hrs ahead of PDT	Jul 07: Match Day			**Non-Operational (Unplanned) Jul 05-Jul 06**
	8	**Jul 07 RED ON CC:Hakodate P:26-05**	**Jul 08 RED ON CC:VCGB P:26-05**	**Jul 06 RED ON CC:IOS P:26-05**		MD: Jul 06-07 (1 day)
	10	C&P (North Pacific Guard) CONT. 9 Days	**Arctic Transit**		Jul 09: Possible Contractor Viewing	**Jul 07 RED ON CC:IOS P:26-05**
	12	Jul 7-16: Transit Japan-> Dutch Harbor	9 days Jul 7-16		**Jul 10 RED ON CC:SCB P:26-05**	
	14		**ODAS Buoys (ECCC) 20 Days**			**Bostock(NSERC Alliance 12 sup) 18 Days**
	16	**Sci DBO** Macoun; Dutch Harbor to Barrow, 15 sup	**Jul 08-Jul 28**		**SAR**	**Jul 07-Jul 25**
	18	Onboard Jul 16-27 (7 primary days, 4 opp days)		**Non-Operational (Unplanned) Jul 06-Aug 03**	**Beacon Trip 40**	
	20				**Central Coast**	
	22				20 days	
	24				Jul 10-30	Jul 25: Science CC Port Alberni
	26	**Arctic Leg 1**			**Non-Operational (Unplanned)**	**Lintern(NRCan/ONC 15 sup) 9 Days**
	28	~Jul 28-31: Escort *Frosti*			**Jul 23-25**	**Jul 25-Aug 03**
	30	~Jul 31:Refuel *Frosti* (30 m3), Aviation fuel drums to SWL	**MNS**			**Page** (2-4 sup) **Jul 25-Aug 3** Opportunity
AUGUST 2026	2	Aug 1 (or Sep 16):Paulatuk Community Visit, **Arctic Bikes**	Trip 1 Sooke to Victoria			MD: Aug 03-04 (1 day)
	4	**Aug 04 WHITE ON CC:KUG P:26-06**	**Aug 05 WHITE ON CC:VCGB P:26-06**	**Aug 03 WHITE ON CC:IOS P:26-06**		**Aug 04 WHITE ON CC:IOS P:26-06**
	6	Aug 5: **RCMP** Tombstone delivery (helo); 3 sup Aug 4-8	**MNS**	**Aug 03-07: FRC only due to crewing**		
	8	Aug 6-7: **ECCC** Shore Mapping (helo); 2 sup Aug 4-8	Trip 35A Central & Northern QCI Buoy Barge		Aug 06: Possible Contractor Viewing	**Hodes(15 sup) 10 Days**
	10	Aug 4-Sep 8: **MNS** (42 days)	IIR E46 Rage Reef		**Aug 07 WHITE ON CC:HRD P:26-06**	**Aug 04-Aug 14**
	12	Aug 8-15: CBC journalists/Comms; 4 sup - to be confirmed	Trip 33A			
	14	Aug 15-19: ABB Technician onboard; 1 sup	Outages: D33, Y29 & DC	**Aug 14-20: FRC only due to crewing**	**Aug 14-18: FRC only due to crewing**	IOS
	16	Fuel cache restock				
	18	**Arctic Leg 2**				**Spear(12 sup) 17 Days**
	20					**Aug 14-Aug 31**
	22		**Non-Operational (Unplanned)**	**SAR**	**SAR**	US Clearance
	24		**Aug 18-Nov 02**			
	26	Leg 2: 3 **CHS** sup onboard Aug4-Sep1 (26 opp days)				
	t	~Aug 27-29 **CHS** Youngblut - 2 primary days				
	30			Aug 30: Possible Contractor Viewing		MD: Aug 31-Sep 01 (1 day)
SEPTEMBER 2026	2	**Sep 01 RED ON CC:CAMB P:26-07**	**Sep 02 RED ON CC:VCGB P:26-07**	**Aug 31 RED ON CC:HRD P:26-07**	Sep 03: Contractor Viewing HRD	**Sep 01 RED ON CC:IOS P:26-07**
	4	**MNS** cont to Sep 8	Sep 03: Contractor Viewing		**Sep 04 RED ON CC:HRD P:26-07**	
	6	Leg 3: 1 **CHS** sup onboard Sep1-29 (28 opp days)	Sep 02-24: Cancel Aerials & Derricks			**Robert(15 sup) 16 Days**
	8					**Sep 01-Sep 17**
	10					>200nm Offshore, Nurse Req
	12	**Arctic Leg 3**	**Non-Operational (Unplanned)**	**SAR**	**SAR**	
	14		**to Nov 02**			
	16	*[Sep 16: Arctic Bikes, if ice conditions nix Aug 1 plan]*				IOS
	18					
	20	**Sci K3S** Macoun: Queen Maud/Coronation Gulf, 8 sup				**Guan(15 sup) 12 Days**
	22	Onboard Sep 19-29 (4 primary days, 6 opp days)	Sep 24-30: Cancel ECCC ODAS			**Sep 17-Sep 29**
	24					
	26					
	28	Sep 28 (or Sep 30): Kugluktuk Community Visit		**Sep 28 WHITE ON CC:HRD P:26-08**		(No MD)
	30	**Sep 29 WHITE ON CC:KUG P:26-08**	**Sep 30 WHITE ON CC:VCGB P:26-08**			**Sep 29 WHITE ON CC:IOS P:26-08**
OCTOBER 2026	2	**Sci BSMP** Macoun: Beaufort Sea (Kug-Nome), 10 sup	**Oct 02-03: Marine Career Expo - Victoria**		**Oct 02 WHITE ON CC:HRD P:26-08**	
	4	Onboard Sep 29-Oct 15 (6 primary, 10 opp days)	Oct 01-23: Cancel Light Station fueling			**Stacey(NRCan 15 sup) 20 Days**
	6		Oct 01-27: Cancel Secondary CHS			**Sep 29-Oct 19**
	8					
	10		**Non-Operational (Unplanned)**			
	12	**Arctic Leg 4**	**to Nov 02**	**SAR**	**SAR**	
	14					
	16	Oct 15-27: 1 BSMP sup stays onboard - water sampling				IOS
	18					
	20					**VLE DEMOB (8 days) Oct 19-27**
	22					
	24					
	26	~Oct 21-22: **Fuel Estevan**-Fuel Easys left ashore by Grenfell earlier		**Oct 26 RED ON CC:HRD P:26-09**	Transit (2 days) Oct 25-27	
	28	**Oct 27 RED ON CC:VCGB P:26-09**	**Oct 28 RED ON CC:VCGB P:26-09**		DEMOB (2 days) Oct 27-29 + Transit (1 day) Oct 29-30	**Oct 27 RED ON CC:IOS P:26-09**
	30	**Arctic DEMOB (5 Days) Oct 27-Nov 01**			**Oct 30 RED ON CC:NVAN P:26-09**	**VLE DEMOB (5 days) Oct 27-Nov 01**
NOVEMBER 2026	2	Oct 29: Contractor viewing				
	4				**Dry Dock 42 Days**	**VLE Phase 2**
	6				**Oct 30-Dec 11**	**Nov 01-May 31**
	8	**Refit 14 Days**	**MNS**		**Intermediate 6 weeks**	**IOS**
	10	**Nov 01-Nov 15**	**Nov 02-Nov 25**	**SAR**	Hull inspection, Repairs, Steering Inspection	Includes Stbd ME Rebuild (6 wk Refit)
	12		Light Station Fueling			
	14				IT Req: Chief, Senior + 2nd Eng	IT Req: C/E, Senior Eng + Eng plus 2 Deck Officers
	16	**Fleet Week**				
	18	**Nov 15-Nov 21**	Trip 35A Central & Northern QCI Buoy Barge			
	20	**Refit 3 Days**				
	22	**Nov 21-Nov 24**				
	24	**Nov 24 WHITE ON CC:VCGB P:26-10**		**Nov 23 WHITE ON CC:SCB P:26-10**		**Nov 24 WHITE ON CC:IOS P:26-10**
	26	**MOB (2 days) Nov 24-26**	**Nov 25 WHITE ON CC:VCGB P:26-10**			
	28	Transit (1 day) Nov 26-27			**Nov 27 WHITE ON CC:TBD P:26-10 [26DAYS]**	
	30	Nov 26-29: Audit			26	
DECEMBER 2026	2	**ECCC Mooring**			**Dry Dock**	
	4	La Perouse			**to Dec 11**	
	6					
	8		**MNS**			
	10		Trip 20 South Gulf Island buoys			**VLE Phase 2**
	12		Trip 14 A,B,C,D Fraser River 7 days			**to May 31**
	14		Buoy Trip 5A Lower Gulf Esquimalt to Gibsons			
	16		DND QN buoy			
	18		**ECCC Mooring**			
	20		Halibut Bank			
	22	**Dec 22 RED ON CC:HRD P:26-11**	**Dec 23 RED ON CC:VCGB P:26-11**	**Dec 21 RED ON CC:SCB P:26-11**	**Dec 23 RED ON CC:IOS P:26-11 [30DAYS]**	**Dec 22 RED ON CC:IOS P:26-11**
	24		**MNS**	**SAR**	30	
	26		Buoy Trip 5A Lower Gulf Esquimalt to Gibsons (remaining)	Transit (2 days) Dec 29-31	**Refit**	
	28			**DEMOB (2 days) Dec 31-Jan 02**	**to Jan 08**	
	30					
JANUARY 2027	2	**SAR**	**DEMOB (2 days) Jan 01-03, Transit Jan 03-04**	**Refit 39 Days**	**Fall Pro/Confined Space/Industrial Rescue**	
	4			**Jan 02-Feb 10**		
	6		**Dry Dock 10 weeks**	ME #4 Rebuild	**MOB (2 days) Jan 08-10**	**VLE Phase 2**
	8		**Jan 04-Mar 17**		Transit (1 day) Jan 10-11	**to May 31**
	10		Outboard ME#1 Rebuild, Underwater Hull cert			
	12				**SAR**	
	14		IT Req: Full ENG + Chief Officer + LO			
	16					
	18			**Jan 18 WHITE ON CC:IOS P:26-12**		
	20	**Jan 19 WHITE ON CC:HRD P:26-12**	**Jan 20 WHITE ON CC:NVAN P:26-12**		**Jan 22 WHITE ON CC:SCB P:26-12**	**Jan 19 WHITE ON CC:IOS P:26-12**
	22	**SAR**		**Refit**		
	24			**to Feb 10**		
	26	**MNS**				
	28			**Fall Pro/Confined Space/Industrial Rescue/ MOSRR**		
	30	Transit (1 dau) Jan 31-Feb 01				
FEBRUARY 2027	2	IOS	**Dry Dock**		SAR	**VLE Phase 2**
	4		**to Mar 17**			**to May 31**
	6	**Robert(15 sup) 15 Days**				
	8	**Feb 01-Feb 16**				
	10					
	12			**Self Maintenance 13 Days**		
	14			**Feb 10-Feb 23**		
	16	**Feb 16 RED ON CC:VCGB P:26-13**	**Feb 17 RED ON CC:NVAN P:26-13**	**Feb 15 RED ON CC:IOS P:26-13**		**Feb 16 RED ON CC:IOS P:26-13**
	18	Transit (1 day) Feb 16-Feb 17		Prior to 17 Feb 26: Internal ISM Audit		
	20			**Self Maintenance to Feb 23**		
	22	**SAR**			**Feb 19 RED ON CC:HRD P:26-13**	
	24			**MOB (2 days) Feb 23-25**		
	26	Transit (1 day) Feb 26-27	**MNS**	Transit (1 day) Feb 25-26		**VLE Phase 2**
	28	**DEMOB + TRANSIT (3 days) Feb 27-Mar 02**				**to May 31**
MARCH 2027	2		**Dry Dock**			
	4	**Dry Dock 42 Days**	**to Mar 17**			
	6	**Mar 02-Apr 13**				
	8	**Intermediate 6 weeks**				
	10	IT Req: CE, SE, 2 MEOs, 2nd Eng, 3rd Eng, 3 ERRs, Ch Off,		**SAR**	**SAR**	
	12	Bosun, Winchman, Deckhand, CO & LO partial as required				
	14					
	16	**Mar 16 WHITE ON CC:NVAN P:27-01**		**Mar 15 WHITE ON CC:HRD P:27-01**		**Mar 16 WHITE ON CC:IOS P:27-01**
	18		**Mar 17 WHITE ON CC:IOS 27-01**		**Mar 19 WHITE ON CC:HRD P:27-01**	
	20					
	22	**Dry Dock**				
	24	**to Apr 13**	**Refit 28 Days**			**VLE Phase 2**
	26		**Mar 17-Apr 14**			**to May 31**
	28			**SAR**	**SAR**	
	30				**Coastal SAR-RS course - HRD Mar 20-Mar 27**	

Month	Day	SIR JOHN FRANKLIN	VECTOR	NEOCALIGUS	OTTER BAY
APRIL 2026	2	Refit 13 Days Apr 01-Apr 14	IOS, CTD Config	P:26-01	CHS(2 sup) 184 Days Apr 01-Oct 02
	4		Non-Operational (Unplanned) Apr 03-04		
	6		Spear(6 sup) 13 Days Apr 01-Apr 14		
	8				
	10				
	12				
	14	Apr 14 WHITE ON CC:IOS P:26-02	MD: Apr 14-15 (1 day), IOS, SCUBA Config	Dry Dock to Jun 12	
	16	MOB (2 days) Apr 14-16	Apr 15 WHITE ON CC:IOS P:26-02		
	18	IOS	Bureau(8 sup) 20 Days Apr 15-May 05		
	20	Noble/Bruce(11 sup) 26 Days Apr 16-May 12			
	22				Apr 21 RED ON CC:IOS P:26-02
	24				
	26				
	28				
	30				CHS
MAY 2026	2				to Oct 02
	4		IOS, CTD Config		
	6		Tortell(NSERC 8 sup) 7 Days May 05-May 12		
	8				
	10	May 10-12: Fuel and fishing gear swap @ IOS			
	12	May 12 RED ON CC:IOS P:26-03	MD: May 12-13 (1 day), IOS, SCUBA Config	Dry Dock to Jun 12	May 12 WHITE ON CC:IOS P:26-03
	14	Wyeth(11 sup) 9 Days May 12-May 21	May 13 RED ON CC:IOS P:26-03		
	16		Non-Operational (Unplanned) May 13-May 19		
	18				
	20				
	22	Wyeth(11 sup) 19 Days May 21-Jun 09	Program canceled May 13-19 due to lack of CG crew	Prior to sailing from Dry Dock: Interim Internal Certificate ISM Audit	CHS to Oct 02
	24				
	26		Hodes(8 sup) 22 Days May 19-Jun 10		
	28			Dry Dock completion delayed from May 31 to Jun 12	
	30			P:26-02	
JUNE 2026	2				Jun 02 RED ON CC:SCB P:26-04
	4				
	6				
	8				CHS to Oct 02
	10	Jun 09 WHITE ON CC:VCGB P:26-04	Jun 10 WHITE ON CC:HRD P:26-04	Jun 08-12: Sea Trials	
	12	Wyeth(11 sup) CONT. 9 Days Jun 09-Jun 18	Hodes(8 sup) CONT. (3 days) Jun 10-13	Transit from Shipyard to PBS	
	14		MD: Jun 12-13 (1 day) IOS, CTD Config		~Jun 15: Hecate Escort (Prince Rupert area to Sandspit)
	16	King(8 sup) 1 Day Jun 18-Jun 19	Non-Operational (Unplanned) Jun 13-16	P:26-03	
	18		Jackson(8 sup) 5 Days Jun 16-Jun 21		
	20	Operational / Off Program - No FM Jun 19-Jun 25		Self-Maintenance 17 Days Jun 13-Jun 29	
	22		IOS		
	24		Sutherland(8 sup) 9 Days Jun 21-Jun 30		Jun 23 WHITE ON CC:SAND P:26-05
	26	Non-Operational (Unplanned) Jun 25-Jul 07			
	28				
	30		IOS		
JULY 2026	2		Burnham(8 sup) 7 Days Jun 30-Jul 07	Siegle (3 sup) 15 Days Jun 30-Jul 14	CHS to Oct 02
	4		MD: Jul 07-08 (1 day), IOS	FM, CO and/or crew with long-line experience	
	6		Jul 08 RED ON CC:IOS P:26-05		
	8	Jul 07 RED ON CC:IOS P:26-05	Leung(ECCC 8 sup) 7 Days Jul 08-Jul 15		
	10				
	12	Non-Operational (Unplanned) Jul 07-Jul 17			
	14		IOS	Young (2 sup) 5 Days Jul 15-Jul 19	Jul 14 RED ON CC:SAND P:26-06
	16	IOS	Pawlowicz(NSERC 8 sup) 7 Days Jul 15-Jul 22		
	18			No FM Required	
	20			LAY-UP 10 Days Jul 20-Jul 29	
	22	Boldt (ESD) 16 Days Jul 17-Aug 02	IOS, SCUBA Config		CHS to Oct 02
	24		Doniol-Valcroze(7 sup) 13 Days Jul 22-Aug 04		
	26			P:26-04	
	28			MD: Jul 30	
	30			Siegle (3 sup) 26 Days	
AUGUST 2026	2	Fuel, MD: Aug 02-04 (2 days) IOS		Jul 31-Aug 25	
	4	Aug 04 WHITE ON CC:IOS P:26-06	MD: Aug 04-05 (1 day), IOS	FM, CO and/or crew with long-line experience	Aug 04 WHITE ON CC:SAND P:26-07
	6	Date TBD: Contractor Viewing	Aug 05 WHITE ON CC:IOS P:26-06		
	8	Self Maintenance 11 Days Aug 04-Aug 15	Havens(8 sup) 27 Days Aug 05-Sep 01		
	10				
	12				CHS to Oct 02
	14	IOS			
	16	Gauthier(8 sup) 17 Days Aug 15-Sep 01			
	18				
	20				
	22			Within 3 months of operation: Internal Certificate ISM Audit	
	24			Young (2 sup) 5 Days Aug 26-Aug 30	
	26		Sep 01: Bidder's Viewing IOS		Aug 25 RED ON CC:SAND P:26-08
	t		MD: Sep 01-02 (1 day), IOS, CTD Config.	No FM Required	
	30				
SEPTEMBER 2026	2	Sep 01 RED ON CC:VCGB P:26-07	Sep 02 RED ON CC:IOS P:26-07	LAY-UP 8 Days Aug 31-Sep 07	
	4	Gauthier(8 sup) CONT. 11 Days Sep 01-Sep 12	Sutherland(8 sup) 8 Days Sep 02-Sep 10		CHS to Oct 02
	6			P:26-05	
	8			MD: Sep 08 - Audit	~Sep 08: Hecate Escort (Sandspit to Prince Rupert area)
	10		MD: Sep 10-11 (1 day), IOS, SCUBA Config	Noble/Bruce (3 sup) 23 Days Sep 09-Oct 01	
	12		Hansen(8 sup) 19 Days Sep 11-Sep 30		
	14	King(8 sup) 12 Days Sep 12-Sep 24		CO or FM & Crew with bottom trawl experience	
	16				
	18				Sep 15 WHITE ON CC:SCB P:26-09
	20				
	22	King (ESD) Science program canceled by client Sep 26-29			CHS to Oct 02
	24	North Vancouver Marine Career Expo Sep 25-Sep 26			
	26				
	28	Transit - Off Program Sep 26-Sep 29	(No MD)		
	30	Sep 29 WHITE ON CC:HRD P:26-08	Sep 30 WHITE ON CC:IOS P:26-08		
OCTOBER 2026	2		Hansen(8 sup) CONT. 7 Days Sep 30-Oct 07	LAY-UP 11 Days Oct 02-Oct 12	DEMOB (Oct 02-06) 4 days
	4		Oct 07: IOS, CTD Config		Oct 06 RED ON CC:IOS P:26-10
	6		Jackson(8 sup) 7 Days Oct 07-Oct 14		
	8				
	10	King (8 sup) 16 Days Sep 29-Oct 15			
	12			P:26-06	
	14	IOS	IOS	MD: Oct 13	LAY-UP
	16	Gauthier (OSD) 4 Days Oct 15-Oct 19	Leung(ECCC 8 sup) 7 Days Oct 14-Oct 21	Aulthouse (2 sup) 12 Days Oct 14-Oct 25	
	18		IOS		
	20	DEMOB (7 Days) Oct 19-26	Burnham(8 sup) 7 Days Oct 21-Oct 28	CO & Crew with long-line or trap fishing experience	
	22	Oct 20: Audit			
	24				
	26	Transit (1 day) Oct 26-27	IOS	LAY-UP 7 Days Oct 26-Nov 01	
	28	Oct 27 RED ON CC:IOS P:26-09	Oct 28 RED ON CC:IOS P:26-09		Oct 27 WHITE ON CC:IOS P:26-11
	30		Oct 29 PICES ship tour - PBS	P:26-07	
NOVEMBER 2026	2	Dry Dock 44 Days Oct 28-Dec 11 Intermediate 6.4 wks	MD: Oct 31-Nov 01 IOS	MD: Nov 2	
	4	Graving dock booking: Oct 28-Dec 4		Krumsick (3 sup) 11 Days Nov 03-Nov 13	
	6				
	8	IT Req: Full ENG, 1 Deck Officer	Hodes (8 sup) 14 Days Nov 01-Nov 15	CO & crew with long-line or trap fishing experience	LAY-UP
	10				
	12				
	14			Prior to expiration of the interim certificate: External (HQ SM) Certificate ISM Audit	
	16		Fleet Week Nov 15-Nov 21	DEMOB (5 days) Nov 14-Nov 19	
	18			Nov 17: Audit	Nov 17 RED ON CC:IOS P:26-12
	20		Johannessen (4 sup) 3 Days Nov 21-Nov 24	Transit (1 day) Nov 19-20	
	22			P:26-08	
	24	Nov 24 WHITE ON CC:TBD P:26-10	MD: Nov 24-25 (1 day), IOS		
	26		Nov 25 WHITE ON CC:IOS P:26-10		
	28	Dry Dock to Dec 11	Johannessen (4 sup) 10 Days Nov 25-Dec 05		LAY-UP
	30				
DECEMBER 2026	2	Dec 4-11: Alongside at graving dock	HRD	Dry Dock Nov 20-Dec 18	
	4				
	6				
	8		Bluteau(7sup) 11 Days Dec 05-Dec 16		Dec 08 WHITE ON CC:IOS P:26-13
	10				
	12	Dec 12: Alongside at IOS			
	14	Refit 28 Days Dec 11-Jan 08 Engine Overhaul	IOS	ITS Req: Ch.Eng	
	16	Fall Pro/Confined Space/Industrial Rescue			
	18		Jackson(8 sup) 7 Days Dec 16-Dec 23 US Clearance		
	20				
	22	Dec 22 RED ON CC:IOS P:26-11	IOS	Transit (1 day) Dec 18	
	24		Dec 23 RED ON CC:IOS P:26-11	P:26-09	
	26	Refit to Jan 08	DEMOB (9 days) Dec 23-Jan 01		LAY-UP
	28	Fall Pro/Confined Space/Industrial Rescue/ MOSRR	Prior to 22 Jan 27: Internal ISM Audit (PVA due 02 May 27)	LAY-UP	
	30		Transit (1 day) Jan 01-02		Dec 29 RED ON CC:IOS P:26-14
JANUARY 2027	2				
	4				
	6		Dry Dock 56 Days Jan 02-Feb 27 Intermediate 8 weeks		LAY-UP
	8				
	10				
	12	Self Maintenance 9 Days Jan 08-Jan 17			
	14				
	16		IT Req: Chief, Senior + 2nd Eng		
	18	MOB (2 days) Jan 17-19		P:26-10	
	20	Jan 19 WHITE ON CC:IOS P:26-12	Jan 20 WHITE ON CC:TBD P:26-12		Jan 19 WHITE ON CC:IOS P:26-15
	22				
	24	Wyeth(11 sup) 11 Days Jan 19-Jan 30		Self-Maintenance 14 Days Jan 19-Feb 01	LAY-UP
	26				
	28				
	30	IOS			
FEBRUARY 2027	2	Transit (1 day) Jan 30-Jan 31	Dry Dock to Feb 27	Krumsick (3 sup) 11 Days Feb 02-Feb 12	Refit 27 Days Feb 01-Feb 28
	4			CO & crew with long-line or trap fishing experience	
	6				
	8	SAR			
	10	ISET Feb 02-Feb 16			
	12				
	14	Transit (1 day) Feb 15-Feb 16			
	16	Feb 16 RED ON CC:IOS P:26-13		LAY-UP 23 Days Feb 13-Mar 07	Feb 09 RED ON CC:IOS P:26-16
	18	Gauthier(11 sup) 15 Days Feb 16-Mar 03	Feb 17 RED ON CC:TBD P:26-13		
	20				
	22		Dry Dock to Feb 27		Refit to Feb 28
	24				
	26				
	28				
MARCH 2027	2	IOS			Mar 02 WHITE ON CC:IOS P:26-17
	4	Sastri(11 sup) 13 Days Mar 03-Mar 16	Self Maintenance 16 Days Feb 27-Mar 15		
	6		Fall Pro/Confined Space/Industrial Rescue		
	8			P:26-11	
	10			MD: Mar 08	Self Maintenance 30 Days Mar 01-Mar 31
	12			Page (OSD) 5 Days Mar 09-Mar 13	
	14			No FM Required	
	16	Mar 16 WHITE ON CC:IOS P:27-01	MOB (2 days) Mar 15-17, CTD Config		
	18	DEMOB (2 days) Mar 16-18	Mar 17 WHITE ON CC:IOS P:27-01		
	20		Burnham(8 sup) 7 Days Mar 17-Mar 24	LAY-UP 18 Days Mar 14-Mar 31	
	22				Prior to 24Mar27: Internal ISM Audit
	24	Refit 13 Days Mar 18-Mar 31	IOS		Mar 23 RED ON CC:IOS P:27-01
	26	RS Recert 4 days	Jackson(8 sup) 7 Days Mar 24-Mar 31		
	28		US Clearance		Self Maintenance to Mar 31
	30				

Month	Day	CAPTAIN GODDARD	M. CHARLES MB	DUMIT	ECKALOO	SEA ISLAND Primary ACV	SEA ISLAND Secondary ACV
APRIL 2026	2		MD: Apr 01 IOS	Start Location: Hay River VLE Req: 1 Eng	Start Location: Inuvik	SAR	Siyay Refit Apr 01-May 10 NO SECOND CRAFT
	4						
	6						
	8						
	10	LAY-UP Non-operational	C&P	VLE Phase 1 to May 31	LAY-UP		
	12						
	14						
	16	Apr 15 WHITE ON CC:IOS P:26-02	Apr 15 WHITE ON CC:IOS P:26-02				
	18					Apr 14: RCMP FAM (FIFA)	
	20				Apr 20: 2 Eng		
	22				Refit Apr 20-May 27	ECCC Weather Stations 1-6 non-consecutive days, Dates TBD	
	24			Apr 24: 2nd Eng			
	26						
	28	LAY-UP Non-operational	C&P	Training in Victoria - Dates TBD	Training in Victoria - Dates TBD		
	30		MD: Apr 29 IOS				
MAY 2026	2						
	4						
	6						
	8						
	10						
	12						
	14	May 13 RED ON CC:IOS P:26-03	May 13 RED ON CC:IOS P:26-03	May 7: CO May 10: Full crew	May 4: CO, Chief Officer, Cook May 8: Full Crew	ER Drill 1 day, Dates TBD	
	16						
	18						
	20						
	22						
	24			Refit May 10-Jun 06 Crew can't live onboard until vessel is in water VLE project work takes precedence			Merry/Entrance Isl. Water/Refuel 3-4 trips, Dates TBD
	26	LAY-UP Non-operational	C&P				
	28		MD: May 27 Location TBD		MOB (15 days) May 28 - Jun 11		CCG Days Victoria May 30
	30						
JUNE 2026	2						
	4						
	6						
	8			MOB Jun 06-18	Jun 06: Sea Trials		Jun 09: Moytel OOS
	10	Jun 10 WHITE ON CC:IOS P:26-04	Jun 10 WHITE ON CC:HRD P:26-04	Jun 10 - ER Exercise, Hay River Dock			FIFA 24hr in 2 shifts
	12			Hay River Blessing Ceremony Jun 11	Jun 12: Start of AtoN program		[7:00-19:00 & 19:00-7:00]
	14	LAY-UP Non-operational					7:00 Jun 13 - 7:00 Jun 14
	16				Prior to Jun 27: Internal ISM Audit (~Jun 1-10)		
	18						7:00 Jun 18 - 7:00 Jun 19
	20			Jun 19: Start of AtoN program	~Jun 20-25: Mile 300 proceed North, resupply Norman Wells		
	22		C&P				7:00 Jun 21 - 7:00 Jun 22
	24		MD: Jun 24 SCB		MNS		7:00 Jun 24 - 7:00 Jun 25
	26		Reduced/Restricted - FRC operations, Jun 25-Jul 03	Prior to Jun 30: Internal ISM Audit (~Jun 26)	~Jun 25-28: Transit to Inuvik		7:00 Jun 26 - 7:00 Jun 27
	28			Jun 29-Jul 04: Reduced/Restricted due to lack of crew	~Jun 28-Jul 09: Inuvik to Tuktoyuktuk placing floating aids		
	30						
JULY 2026	2				Jul 02: Tulita Event		7:00 Jul 2 - 7:00 Jul 3
	4						
	6						
	8	Jul 08 RED ON CC:IOS P:26-05	Jul 08 RED ON CC:SCB P:26-05				7:00 Jul 7 - 7:00 Jul 8
	10				~Jul 09-Sep 20: Servicing fixed aids and floating aids as required north of Norman Wells		
	12						
	14						
	16	LAY-UP Non-operational					
	18						
	20		C&P	MNS	Jul 19: Inuvik Blessing Ceremony or Open House		
	22		MD: Jul 22 SCB				
	24						
	26						
	28			MCI Construction Material Delivery – Simpson I			
	30						
AUGUST 2026	2				Non-Operational (Unplanned) - No Engineer Aug 05-07		
	4						
	6	Aug 05 WHITE ON CC:IOS P:26-06	Aug 05 WHITE ON CC:SCB P:26-06	MNS	MNS		
	8						
	10						
	12						
	14						
	16	Refit Aug 05-Sep 02	C&P				Trip 50 (Pitt Lake) 4 days, Dates TBD
	18						
	20		MD: Aug 19 SCB				
	22			Non-Operational (Unplanned) Maintenance on main crane - Hay River Aug 17-Sep 01			
	24						
	26						
	28						
	30						
SEPTEMBER 2026	2	Sep 02 RED ON CC:IOS P:26-07	Sep 02 RED ON CC:SCB P:26-07		Sep 02: Norman Wells - crew change		
	4		Non Operational (Unplanned) Sept 03-04				
	6						
	8						
	10	Refit Sep 02-Sep 16					
	12						
	14		C&P	Non-Operational Maintenance on main crane - Hay River Sep 10-Sep 16	MNS	SAR	
	16		MD: Sep 16 IOS		Sep 16: Inuvik - crew change		
	18						
	20	Self-Maintenance					
	22						
	24			MNS			
	26						
	28		Non-Operational (Unplanned) Sep 28-Sep 29				
	30	Sep 30 WHITE ON CC:IOS P:26-08	Sep 30 WHITE ON CC:IOS P:26-08		Sep 30: Tuktoyaktuk or Inuvik - crew change		
OCTOBER 2026	2						
	4						
	6						
	8				MNS		
	10	Self-Maintenance	C&P	MNS			
	12						
	14		MD: Oct 14 IOS				
	16						
	18						
	20				DEMOB (7 Days) Oct 14-Oct 20		Moytel Refit Oct 13-Nov 24 NO SECOND CRAFT
	22	MOSRR 3 days Oct 20-23					
	24						
	26						
	28	Oct 28 RED ON CC:IOS P:26-09	Oct 28 RED ON CC:IOS P:26-09	VLE DEMOB Oct 27-30	LAY-UP Location: Inuvik		
	30		C&P				
NOVEMBER 2026	2		Off Program Nov 02-Nov 06	VLE Phase 2 Oct 31/26 - May 26/27 Incl. Regulatory Work, Crane Survey			
	4		C&P Officers unavailable due to training				
	6			Req: 1 Eng			
	8						
	10	Self-Maintenance	C&P				
	12						
	14						
	16		Fleet Week Nov 15-Nov 21		LAY-UP		
	18						
	20						
	22						
	24		DEMOB (2 days) Nov 23-25				
	26	Nov 25 WHITE ON CC:IOS P:26-10	Nov 25 WHITE ON CC:IOS P:26-10				
	28						
	30		Refit 42 Days Nov 25-Jan 06				
DECEMBER 2026	2						
	4						
	6		Fall Pro/Confined Space/Industrial Rescue 4 days				MOYTEL C&P Ghost Gear J.Guno 5 days Dates TBD
	8						
	10	Self-Maintenance		VLE Phase 2 to May 26	LAY-UP	SAR	
	12						
	14						
	16						
	18	MOSRR (if Oct course not taken) 3 days Dec 15-17	MOSRR 3 days Dec 15-17				
	20						
	22						
	24	Dec 23 RED ON CC:IOS P:26-11	Dec 23 RED ON CC:IOS P:26-11				
	26						
	28		Refit to Jan 06				
	30						
JANUARY 2027	2						
	4						
	6						
	8						
	10	Self-Maintenance					
	12						
	14		Self Maintenance 12 Days Jan 06-Jan 18	VLE Phase 2 to May 26	LAY-UP		Siyay VLE Jan 11/27 - Sep 24/27 proposed work period Sep 24/27 - Oct 25/27 proposed alongside NO SECOND CRAFT
	16		Coastal SAR-RS course Jan 10-Jan 17				
	18		MOB (2 days) Jan 18-20				
	20	Jan 20 WHITE ON CC:IOS P:26-12	Jan 20 WHITE ON CC:IOS P:26-12				
	22						
	24						
	26						
	28						
	30						
FEBRUARY 2027	2						
	4		C&P				
	6	Self-Maintenance	MD: Feb 03 IOS				
	8						
	10						
	12						
	14			VLE Phase 2 to May 26	LAY-UP		
	16						
	18	Feb 17 RED ON CC:IOS P:26-13	Feb 17 RED ON CC:IOS P:26-13				
	20						
	22						
	24						
	26						
	28						
MARCH 2027	2		C&P				
	4		MD: Mar 03 IOS				
	6						
	8						
	10	Self-Mainenance					
	12						
	14			VLE Phase 2 to May 26	LAY-UP		
	16		Prior to 17Mar27: Internal ISM Audit.				
	18	Mar 17 WHITE ON CC:IOS P:27-01	Mar 17 WHITE ON CC:IOS P:27-01				
	20						
	22						
	24	Self-Maintenance					
	26		C&P				
	28		MD: Mar 31 IOS				
	30						