
EXPEDITION PLAN AND ITINERARY 
 

DEPARTMENT:  DFO, Ocean Sciences Division 
 

MISSION NO:  2009-09    CCG PATROL NO: 09-03 
 

MISSION AREA: Line P, Station Papa. 
 

MISSION OBJECTIVE: Repeat hydrography section, deploy Argo floats, service and deploy Papa 
moorings 

 
SHIP:  John P. Tully  DATE, FROM:  6 June 2009   TO:  23 June 2009 

 
SENIOR SCIENTIST:  Marie Robert 363.6612 marie.robert@dfo-mpo.gc.ca 
 

SCIENTIFIC PERSONNEL:  19 berths required 

 Female Male 

Elke Allers (Arizona) Michael Arychuk (IOS) 

Marjolaine Blais (U Laval) Seth Bushinsky (UW) 

Maria Kavanaugh (OSU) Michael Craig (NOAA) 

Martine Lizotte (U Laval) Damian Grundle (UVic) 

Josiane Mélançon (U Laval) Keith Johnson (IOS) 

Kendra Mitchell (UBC) Robert Kamphaus (NOAA) 

Wendy Richardson (IOS) Hugh Maclean (IOS) 

Marie Robert (IOS) Oliver Wurl (IOS) 

Nes Sutherland (IOS) Jian Yang (China) 

 Doug Yelland (IOS) 
 

SHIP EQUIPMENT REQUIRED: depth sounder, sea water supply to lab and heli-deck, heave 
compensator, tugger winch.  

DECK MACHINERY REQUIRED:  
 Note: The details are on the deck plan, to follow. 

OTHER EQUIPMENT TO BE LOADED:  Scientific gear (lab instruments, sampling equipment, 
etc.), aft-deck container, Rad Van, two incubators on heli-deck.  

ANTICIPATED LOADING TIME:  Two half-days. Loading the IOS gear prior to the La Perouse 
cruise on 26 May, loading the rest of the equipment on 6 June after lunch.   

DANGEROUS CHEMICALS: 

Separate list to follow, to be handed to the Chief Officer before departure. Radioisotopes will be 
used.  

 
 



Station List: 
 

Station Latitude 
deg min  N 

Longitude 
deg min  W 

Bottom 
Depth  m

Sampling 
 

Saanich Inlet 
SI03 48°35.6 123°30.0 225 Rosette to B-10 

Underway sampling survey 
JF1 48 16.0 123 30.0 150 under way 
JF2 48 18.0 124 00.0 180 under way 
JF3 48 27.0 124 30.0 230 under way 
JF4 48 32.3 125 00.0 60 under way 

Line P CTD and water sampling survey 
P1 48 34.5 125 30.0 120 CTD B-10 
P2 48 36.0 126 00.0 114 Rosette B-10, Bongo 
P3 48 37.5 126 20.0 730 CTD B-10 
P4 48 39.0 126 40.0 1300 Rosette B-10, Bongo 
P5 48 41.5 127 10.0 2100 CTD 2000 m 
P6 48 44.6 127 40.0 2500 CTD 2000 m 
P7 48 46.6 128 10.0 2450 CTD 2000 m 
P8 48 49.0 128 40.0 2440 Rosette  2000 m, Bongo 
P9 48 51.4 129 10.0 2340 CTD 2000 m 

P10 48 53.6 129 40.0 2660 CTD 2000 m 
P11 48 56.0 130 10.0 2700 CTD 2000 m 
P12 48 58.2 130 40.0 3300 Rosette B-10, Bongo 
P13 49 02.6 131 40.0 2875 CTD 2000 m 
P14 49 07.4 132 40.0 3275 CTD 2000 m 
P15 49 12.0 133 40.0 3200 CTD 2000 m 
P16 49 17.0 134 40.0 3550 Rosette B-10, Bongo 
P17 49 21.0 135 40.0 3200 CTD 2000 m 
P18 49 26.0 136 40.0 3775 CTD 2000 m 
P19 49 30.0 137 40.0  3850 CTD 2000 m 
P20 49 34.0 138 40.0 3890 Rosette B-10, Bongo 
P21 49 38.0 139 40.0 3840 CTD 2000 m 
P22 49 42.0 140 40.0 3880 CTD 2000 m 
P23 49 46.0 141 40.0 3970 CTD 2000 m 
P24 49 50.2 142 40.0 3910 CTD 2000 m 
P25 50 00.0 143 36.3 3890 CTD 2000 m 
P35 50 00.0 144 18.2 4170 CTD 2000 m 
P26  50 00.0 145 00.0 4250 Rosette B-10, Bongo 

Mooring work 
 
Depending on weather we may go straight to Station P and work on the way back.  
Some Argo floats will be deployed at Line P stations but exact locations are not known at this time.  

 
 
 
 
 
 
 



Itinerary  
 

June 6  Start loading after lunch. Hopefully leave after dinner to do Saanich Inlet rosette cast. 
~June 14 Arrive at Station Papa. 
~June 19 Leave Station Papa.  
June 22 Arrive at IOS and offload.   
 

Cruise track 

 
 
 
 
 
 
 
 


	Cruise track

